
 % Budget Spent = 34% 

 % Balance =  66% 
 Due to the COVID-19 pandemic situation since the early months of this year (2020), many  

planned project activities have been postponed or cancelled. 

 The projects have been trying to implement the activities as many as possible during July 
to August 2020. 

New 
Budget 
(USD) 

Carryover 

(USD) 
Total Approved 
budget (USD) 

Total Approved 
budget (THB) 

 

Budget spent 
(Q3+June) 

(THB) 

Balance 

Total $2,100,000 $1,535,476 $3,635,476 108,052,106 37,249,765 70,802,341 

PIR Summary (Q3+June)/Year 4(FY20) : DGHT-MOPH         
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