PIR Summary (Q3+June)/Year 4(FY20) : DGHT-MOPH

New Carryover Total Approved Total Approved Budget spent Balance
Budget (USD) budget (USD) budget (THB) (Q3+June)
(USD) (THB)
Total $2,100,000 51,535,476 $3,635,476 108,052,106 37,249,765 70,802,341

a
d
a

% Budget Spent = 34%
% Balance = 66%

Due to the COVID-19 pandemic situation since the early months of this year (2020), many
planned project activities have been postponed or cancelled.

The projects have been trying to implement the activities as many as possible during July
to August 2020.
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